


III\_E2G Project Plan r11.mpp



III\_E2G Project Plan r11.mpp

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
58	<b>Additional Software Capabilities</b>	[Summary bar for Additional Software Capabilities]																							
59	<b>Software Security</b>	[Summary bar for Software Security]																							
60	Add Software Security the API RBI Software																								
61	Add User Security to API RBI Software																								
62	Port API Software to Access & MySQL Server																								
63	Port API Software to MS SQL Server																								
64	Port API Software to Oracle																								
65	<b>Develop New Consequence Modeler</b>	[Summary bar for Develop New Consequence Modeler]																							
66	Logic Development																								
67	Property Database (NIST)																								
68	Develop Post-Processing																								
69	Documentation Consequence Modeler																								
70	Programming into 6.01																								
71	Module in 6.01																								
72	Issue Ballot																								
73	Ballot Resolution																								
74	Final Release Document																								
75	<b>Damage Mechanism AI Screening Tool</b>	[Summary bar for Damage Mechanism AI Screening Tool]																							
76	Materials Development work of DM AI Tool																								
77	Programming of DM AI Tool into 6.02																								
78	Technical Documentation of DM AI Tool																								
79	Damage Mechanism AI Module in 6.02																								
80	<b>Cost Benefit with Repair/Replace Option</b>	[Summary bar for Cost Benefit with Repair/Replace Option]																							
81	Programming of CBA into 6.02																								
82	Technical Documentation of CBA																								
83	CBA in 6.02																								
84	<b>Thinning RSF Approach</b>	[Summary bar for Thinning RSF Approach]																							
85	Programming of RSF into 6.03																								
86	Technical Documentation of RSF																								
87	RSF in 6.03																								
88	<b>Improved Inspection Planning Module</b>	[Summary bar for Improved Inspection Planning Module]																							
89	Proposal Approval																								
90	Programming into 6.03																								
91	Technical Documentation of Inspection Planning																								
92	Module in 6.03																								

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
93	<b>Documentation/BRD Update</b>	[Summary bar with arrowheads at start and end]																							
94	BRD Update Proposal	[Task bar]																							
95	Revised BRD	[Task bar]																							
96	Ballot	[Task bar]																							
97	Ballot Resolution	[Task bar]																							
98	BRD Updated Release	[Task bar]																							
99	<b>Corrosion Supplement Development</b>	[Summary bar with arrowheads at start and end]																							
100	<b>Soil/Underground Corrosion</b>	[Summary bar with arrowheads at start and end]																							
101	Ballot	[Task bar]																							
102	Ballot Resolution	[Task bar]																							
103	Final Release Document	[Task bar]																							
104	Module in 6.0	[Task bar]																							
105	<b>Cooling Water Corrosion</b>	[Summary bar with arrowheads at start and end]																							
106	Ballot	[Task bar]																							
107	Ballot Resolution	[Task bar]																							
108	Final Release Document	[Task bar]																							
109	Module in 6.0	[Task bar]																							
110	<b>Acid sour water</b>	[Summary bar with arrowheads at start and end]																							
111	Ballot	[Task bar]																							
112	Ballot Resolution	[Task bar]																							
113	Final Release Document	[Task bar]																							
114	Module in 6.0	[Task bar]																							
115	<b>CO2 Corrosion</b>	[Summary bar with arrowheads at start and end]																							
116	Ballot	[Task bar]																							
117	Ballot Resolution	[Task bar]																							
118	Final Release Document	[Task bar]																							
119	Module in 6.0	[Task bar]																							
120	<b>CUI Module Improvements</b>	[Summary bar with arrowheads at start and end]																							
121	TWG Rewrite & Review	[Task bar]																							
122	Ballot	[Task bar]																							
123	Ballot Resolution	[Task bar]																							
124	Final Release Document	[Task bar]																							
125	Module in 6.0 (partial)	[Task bar]																							
126	Module in 6.03 (partial)	[Task bar]																							

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
127	<b>Damage Modules</b>	[Summary bar for Damage Modules]																							
128	<b>HTHA</b>	[Summary bar for HTHA]																							
129	Proposal for UG	[Task bar]																							
130	Development of new C-1/2 Mo curve (MPC)	[Task bar]																							
131	Ballot	[Task bar]																							
132	Ballot Resolution	[Task bar]																							
133	Final Release Document	[Task bar]																							
134	Module in 6.03	[Task bar]																							
135	<b>Thermal Fatigue</b>	[Summary bar for Thermal Fatigue]																							
136	Thermal Fatigue Write-Up	[Task bar]																							
137	Ballot	[Task bar]																							
138	Ballot Resolution	[Task bar]																							
139	Final Release Document	[Task bar]																							
140	Module in 6.03	[Task bar]																							
141	<b>Creep Damage Cracking</b>	[Summary bar for Creep Damage Cracking]																							
142	Creep Damage Write-up	[Task bar]																							
143	Ballot	[Task bar]																							
144	Ballot Resolution	[Task bar]																							
145	Final Release Document	[Task bar]																							
146	Module in 6.03	[Task bar]																							

III\_E2G Project Plan r11.mpp

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
147	<b>Equipment Module Development</b>	<p>The Gantt chart displays task durations for two main categories: Equipment Module Development and HE Bundle Module. The timeline spans from the 4th Quarter of the previous year to the 4th Quarter of the current year. Equipment Module Development tasks (IDs 147-152) are shown with a black summary bar from Oct to Sep and blue task bars for Ballot (Nov-Dec), Ballot Resolution (Jan-Feb), and Final Release Document (Feb-Mar). HE Bundle Module tasks (IDs 153-157) are shown with a black summary bar from Oct to Sep and blue task bars for Ballot (Nov-Dec), Ballot Resolution (Jan-Feb), Final Release Document (Feb-Mar), and Module in 6.0 (Mar-Apr). Diamond markers indicate dependencies between tasks.</p>																							
148	<b>Tank Module</b>																								
149	Ballot																								
150	Ballot Resolution																								
151	Final Release Document																								
152	Module in 6.0																								
153	<b>HE Bundle Module</b>																								
154	Ballot																								
155	Ballot Resolution																								
156	Final Release Document																								
157	Module in 6.0																								

III\_E2G Project Plan r11.mpp

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
158	<b>PRD Module</b>	[Gantt bar spanning from start of 1st Quarter to end of 1st Quarter]																							
159	<b>PRD Development</b>	[Gantt bar spanning from start of 1st Quarter to end of 1st Quarter]																							
165	Ballot	[Task bar from Oct to Dec]																							
166	Ballot Resolution	[Task bar from Oct to Dec]																							
167	Final Release Document	[Milestone diamond at end of Dec]																							
168	Module in 6.01	[Milestone diamond at end of Nov]																							
169	<b>Boilers</b>	[Gantt bar spanning from start of 1st Quarter to end of 1st Quarter]																							
170	Ballot	[Task bar from Oct to Dec]																							
171	Ballot Resolution	[Task bar from Oct to Dec]																							
172	Final Release Document	[Milestone diamond at end of Dec]																							
173	Module in 6.03	[Milestone diamond at end of Feb]																							
174	Ballot resolution	[Task bar from Feb to Mar]																							
175	<b>Fired Heater Module</b>	[Gantt bar spanning from start of 2nd Quarter to end of 2nd Quarter]																							
176	Ballot	[Task bar from Apr to May]																							
177	Ballot Resolution	[Task bar from May to Jun]																							
178	Final Release Document	[Milestone diamond at end of Jun]																							
179	Module in 6.03	[Milestone diamond at end of Jun]																							