

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1	Software Development	[Summary bar for Software Development]																							
2	Software Release Dates	[Summary bar for Software Release Dates]																							
3	File upgrade to 5.01	[Task bar for File upgrade to 5.01]																							
4	File Transfer/Installation	[Task bar for File Transfer/Installation]																							
5	Release V6.0 to SWG	[Task bar for Release V6.0 to SWG]																							
6	Release V7.0 to SWG	[Task bar for Release V7.0 to SWG]																							
7	Production V7.0	[Task bar for Production V7.0]																							
8	Release V7.01 to SWG	[Task bar for Release V7.01 to SWG]																							
9	Production V7.01	[Task bar for Production V7.01]																							
10	V7.00 Release	[Summary bar for V7.00 Release]																							
11	Soil/Underground Corrosion	[Summary bar for Soil/Underground Corrosion]																							
12	Ballot	[Task bar for Soil/Underground Corrosion - Ballot]																							
13	Ballot Resolution	[Task bar for Soil/Underground Corrosion - Ballot Resolution]																							
14	Final Release Document	[Task bar for Soil/Underground Corrosion - Final Release Document]																							
15	Module in 7.0	[Task bar for Soil/Underground Corrosion - Module in 7.0]																							
16	Cooling Water Corrosion	[Summary bar for Cooling Water Corrosion]																							
17	Ballot	[Task bar for Cooling Water Corrosion - Ballot]																							
18	Ballot Resolution	[Task bar for Cooling Water Corrosion - Ballot Resolution]																							
19	Final Release Document	[Task bar for Cooling Water Corrosion - Final Release Document]																							
20	Module in 7.0	[Task bar for Cooling Water Corrosion - Module in 7.0]																							
21	Acid sour water	[Summary bar for Acid sour water]																							
22	Ballot	[Task bar for Acid sour water - Ballot]																							
23	Ballot Resolution	[Task bar for Acid sour water - Ballot Resolution]																							
24	Final Release Document	[Task bar for Acid sour water - Final Release Document]																							
25	Module in 7.0	[Task bar for Acid sour water - Module in 7.0]																							
26	CO2 Corrosion	[Summary bar for CO2 Corrosion]																							
27	Ballot	[Task bar for CO2 Corrosion - Ballot]																							
28	Ballot Resolution	[Task bar for CO2 Corrosion - Ballot Resolution]																							
29	Final Release Document	[Task bar for CO2 Corrosion - Final Release Document]																							
30	Module in 7.0	[Task bar for CO2 Corrosion - Module in 7.0]																							
31	External Module Improvements	[Summary bar for External Module Improvements]																							
32	TWG Rewrite & Review	[Task bar for External Module Improvements - TWG Rewrite & Review]																							
33	Ballot	[Task bar for External Module Improvements - Ballot]																							
34	Ballot Resolution	[Task bar for External Module Improvements - Ballot Resolution]																							
35	Final Release Document	[Task bar for External Module Improvements - Final Release Document]																							
36	Module in 7.0 (part 1 of 2)	[Task bar for External Module Improvements - Module in 7.0 (part 1 of 2)]																							
37	Module in 7.01 (part 2 of 2)	[Task bar for External Module Improvements - Module in 7.01 (part 2 of 2)]																							

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
38	Tank Module	[Summary bar: Jan to Dec]																							
39	Final Document	[Task bar: Jan to Jun]																							
40	Ballot	[Task bar: Oct]																							
41	Ballot Resolution	[Task bar: Nov to Dec]																							
42	Final Release Document	[Task bar: Dec]																							
43	Module in 7.0	[Task bar: Dec]																							
44	HE Bundle Module	[Summary bar: Jan to Sep]																							
45	Write-Up Preparation	[Task bar: Jan]																							
46	Ballot	[Task bar: Feb to Jun]																							
47	Ballot Resolution	[Task bar: Jul to Sep]																							
48	Final Release Document	[Task bar: Sep]																							
49	Module in 7.0	[Task bar: Sep]																							
50	V7.0 Release	[Summary bar: Jan to Dec]																							
51	Develop New Consequence Modeler	[Summary bar: Jan to Dec]																							
52	Logic Development	[Task bar: Jan]																							
53	Property Database (NIST)	[Task bar: Jan]																							
54	Develop Post-Processing	[Task bar: Jan]																							
55	Documentation Consequence Modeler	[Task bar: Jan to Mar]																							
56	Programming into 7.0	[Task bar: Jan to Mar]																							
57	Module in 7.0	[Task bar: Jan to Mar]																							
58	Issue Ballot	[Task bar: Oct]																							
59	Ballot Resolution	[Task bar: Nov to Dec]																							
60	Final Release Document	[Task bar: Dec]																							
61	PRD Module	[Summary bar: Jan to Sep]																							
62	PRD Development	[Summary bar: Jan to Sep]																							
68	Ballot	[Task bar: Jan]																							
69	Ballot Resolution	[Task bar: Feb to Mar]																							
70	2nd Ballot	[Task bar: Jul]																							
71	2nd Ballot Resolution	[Task bar: Aug]																							
72	Final Release Document	[Task bar: Sep]																							
73	Module in 7.0	[Task bar: Sep]																							
74	V7.01 Release Add-Ins (1st Qtr '05)	[Summary bar: Jan to Dec]																							
75	Damage Mechanism AI Screening Tool	[Summary bar: Jan to Jun]																							
76	Materials Development work of DM AI Tool	[Task bar: Jan to Jun]																							
77	Programming of DM AI Tool into 7.01	[Task bar: Jan to Oct]																							
78	Technical Documentation of DM AI Tool	[Task bar: Nov to Dec]																							
79	Damage Mechanism AI Module in 7.01	[Task bar: Dec]																							

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter								
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec						
80	Cost Benefit with Repair/Replace Option																														
81	Programming of CBA into 7.01	[Task Bar]																													
82	Technical Documentation of CBA																						[Task Bar]								
83	CBA in 7.01																						[Task Bar]						[Milestone]		
84	V7.01 Release																														
85	HHTA																														
86	Proposal for UG																														
87	Development of modified curves	[Task Bar]																													
88	Ballot																						[Task Bar]								
89	Ballot Resolution																						[Task Bar]						[Milestone]		
90	Final Release Document																						[Task Bar]						[Milestone]		
91	Module in 7.01																						[Task Bar]						[Milestone]		
92	Thinning RSF Approach																														
93	Technical Documentation of RSF																						[Task Bar]								
94	Ballot																						[Task Bar]								
95	Ballot Resolution																						[Task Bar]					[Milestone]			
96	Final Release Document																						[Task Bar]					[Milestone]			
97	Programming in 7.01 to SWG																						[Task Bar]						[Milestone]		
98	RSF in 7.01																						[Task Bar]						[Milestone]		
99	Improved Inspection Planning Module																														
100	Proposal Approval																														
101	Documentation																						[Task Bar]								
102	Programming into 7.01																						[Task Bar]						[Milestone]		
103	Ballot																						[Task Bar]						[Milestone]		
104	Ballot Resolution																						[Task Bar]						[Milestone]		
105	Final Release Document																						[Task Bar]						[Milestone]		
106	Module in 7.02																						[Task Bar]						[Milestone]		

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
107	Vessel Fatigue	[Summary bar with arrowhead]																							
108	Thermal Fatigue Write-Up	[Task bar]																							
109	TWG Review of Document	[Task bar]																							
110	Ballot	[Task bar]																							
111	Ballot Resolution	[Task bar]																							
112	Final Release Document	[Task bar]																							
113	Programming into 7.02	[Task bar]																							
114	Module in 7.02	[Task bar]																							
115	Creep Damage	[Summary bar with arrowhead]																							
116	Creep Damage Write-up	[Task bar]																							
117	TWG Review of Document	[Task bar]																							
118	Ballot	[Task bar]																							
119	Ballot Resolution	[Task bar]																							
120	Final Release Document	[Task bar]																							
121	Programming into 7.02	[Task bar]																							
122	Module in 7.02	[Task bar]																							
123	Boilers	[Summary bar with arrowhead]																							
124	Ballot	[Task bar]																							
125	Ballot Resolution	[Task bar]																							
126	Final Release Document	[Task bar]																							
127	Module in 7.03	[Task bar]																							
128	Fired Heater Module	[Summary bar with arrowhead]																							
129	Fired Heater Damage Write-up	[Task bar]																							
130	TWG Review of Document	[Task bar]																							
131	Ballot	[Task bar]																							
132	Ballot Resolution	[Task bar]																							
133	Final Release Document	[Task bar]																							
134	Programming into 7.02	[Task bar]																							
135	Module in 7.02	[Task bar]																							
136	Documentation/BRD Update	[Summary bar with arrowhead]																							
137	BRD Update Proposal	[Task bar]																							
138	Revised BRD	[Task bar]																							
139	Ballot	[Task bar]																							
140	Ballot Resolution	[Task bar]																							
141	BRD Updated Release	[Task bar]																							

E2G Project Plan r8_05.mpp

ID	API RBI User Group	1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter		
		Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
142	TWG Reviews																								
143	HIC/SOHIC																								
144	Amine Corrosion/Cracking																								
145	Need Inspection Effectiveness table for existing modules																								
146	Liners																								
147	Brittle Fracture																								
148	Sigma Phase																								
149	885 Embrittlement																								
150	Temper Embrittlement																								
151	Mechanical Fatigue (Piping)																								