

ID	API RBI User Group	3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			
		Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
1	<b>Software Development</b>																						
2	<b>Software Release Dates</b>																						
3	File upgrade to 5.01																						
4	File Transfer/Installation																						
5	Release V6.0 to SWG																						
6	Release V6.01 to SWG																						
7	Production Version 6.01																						
8	Release V6.02 to SWG																						
9	Production Version 6.02																						
10	<b>V6.00 Release</b>																						
11	<b>Soil/Underground Corrosion</b>																						
12	Ballot																						
13	Ballot Resolution																						
14	Final Release Document																						
15	Module in 6.0																						
16	<b>Cooling Water Corrosion</b>																						
21	<b>Acid sour water</b>																						
22	Ballot																						
23	Ballot Resolution																						
24	Final Release Document																						
25	Module in 6.0																						
26	<b>CO2 Corrosion</b>																						
27	Ballot																						
28	Ballot Resolution																						
29	Final Release Document																						
30	Module in 6.0																						
31	<b>External Module Improvements</b>																						
32	TWG Rewrite & Review																						
33	Ballot																						
34	Ballot Resolution																						
35	Final Release Document																						
36	Module in 6.0 (part 1 of 2)																						
37	Module in 6.02 (part 2 of 2)																						

ID	API RBI User Group	3rd Quarter			4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter			
		Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
38	<b>Tank Module</b>																						
39	Final Document																						
40	Ballot																						
41	Ballot Resolution																						
42	Final Release Document																						
43	Module in 6.0																						
44	<b>HE Bundle Module</b>																						
45	Write-Up Preparation																						
46	Ballot																						
47	Ballot Resolution																						
48	Final Release Document																						
49	Module in 6.0																						
50	<b>V6.01 Release</b>																						
51	<b>Develop New Consequence Modeler</b>																						
52	Logic Development																						
53	Property Database (NIST)																						
54	Develop Post-Processing																						
55	Documentation Consequence Modeler																						
56	Programming into 6.01																						
57	Module in 6.01																						
58	Issue Ballot																						
59	Ballot Resolution																						
60	Final Release Document																						
61	<b>PRD Module</b>																						
62	<b>PRD Development</b>																						
68	Ballot																						
69	Ballot Resolution																						
70	Final Release Document																						
71	Module in 6.01																						
72	<b>V6.01 Release Add-Ins (1st Qtr '05)</b>																						
73	<b>Damage Mechanism AI Screening Tool</b>																						
74	Materials Development work of DM AI Tool																						
75	Programming of DM AI Tool into 6.01																						
76	Technical Documentation of DM AI Tool																						
77	Damage Mechanism AI Module in 6.01																						
78	<b>Cost Benefit with Repair/Replace Option</b>																						
79	Programming of CBA into 6.01																						
80	Technical Documentation of CBA																						
81	CBA in 6.01																						

ID	API RBI User Group	3rd Quarter				4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter				
		Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar		
82	<b>V6.02 Release</b>	[Summary bar]																							
83	<b>HHTA</b>	[Summary bar]																							
84	Proposal for UG																								
85	Development of C-1/2 Mo curve	[Task bar]																							
86	Ballot																								
87	Ballot Resolution	[Task bar]																							
88	Final Release Document	[Task bar]																							
89	Module in 6.02	[Task bar]																							
90	<b>Thinning RSF Approach</b>	[Summary bar]																							
91	Technical Documentation of RSF	[Task bar]																							
92	Programming in 6.02 to SWG	[Task bar]																							
93	Ballot	[Task bar]																							
94	Ballot Resolution	[Task bar]																							
95	Final Release Document	[Task bar]																							
96	RSF in 6.02	[Task bar]																							
97	<b>Improved Inspection Planning Module</b>	[Summary bar]																							
98	Proposal Approval	[Task bar]																							
99	Documentation	[Task bar]																							
100	Programming into 6.02	[Task bar]																							
101	Ballot	[Task bar]																							
102	Ballot Resolution	[Task bar]																							
103	Final Release Document	[Task bar]																							
104	Module in 6.02	[Task bar]																							
105	<b>Thermal Fatigue</b>	[Summary bar]																							
106	Thermal Fatigue Write-Up	[Task bar]																							
107	Ballot	[Task bar]																							
108	Ballot Resolution	[Task bar]																							
109	Final Release Document	[Task bar]																							
110	Module in 6.02	[Task bar]																							
111	<b>Creep Damage</b>	[Summary bar]																							
112	Creep Damage Write-up	[Task bar]																							
113	Ballot	[Task bar]																							
114	Ballot Resolution	[Task bar]																							
115	Final Release Document	[Task bar]																							
116	Module in 6.02	[Task bar]																							

ID	API RBI User Group	3rd Quarter				4th Quarter			1st Quarter			2nd Quarter			3rd Quarter			4th Quarter			1st Quarter		
		Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
117	<b>Boilers</b>																						
118	Ballot																						
119	Ballot Resolution																						
120	Final Release Document																						
121	Module in 6.02																						
122	<b>Fired Heater Module</b>																						
123	Ballot																						
124	Ballot Resolution																						
125	Final Release Document																						
126	Module in 6.02																						
127	<b>Documentation/BRD Update</b>																						
128	BRD Update Proposal																						
129	Revised BRD - Section 1																						
130	Ballot - Section 1																						
131	Ballot Resolution - Section 1																						
132	Revised BRD - Section 2																						
133	Ballot - Section 2																						
134	Ballot Resolution - Section 2																						
135	BRD Updated Release																						
136	<b>TWG Reviews</b>																						
137	Liners																						
138	HIC/SOHIC																						
139	Amine Corrosion/Cracking																						